Project Scheduler

Task	Timeline
Call for dumpster	2/26/2007
Remove debris from property	2/26/2007
Framers to add new walls	3/1/2007
Electrical work needed	3/3/2007
Drywall living room, bedroom	3/5/2007
Order tubs, bath fixtures	3/5/2007
Purchase bathroom tile	3/5/2007
Install tile	3/6/2007
Install kitchen cabinets	3/8/2007
Plumbing for bathroom	3/8/2007
HVAC	3/8/2007
Build deck	3/13/2007
Install interior doors	3/8/2007
Interior Paint	3/8/2007
Install hardwood floors	3/13/2007
Install kitchen appliances	3/18/2007
Exterior Paint	3/1/2007
Repair roof	3/6/2007
Wash roof	3/6/2007
Landscaping	3/11/2007
Exterior Paint	3/16/2007
Molding, Windows	3/13/2007
Hardwood floors final coat	3/19/2007
County Final Inspection	3/20/2007
Install new front door	3/23/2007
Clean up for open house	3/23/2007
Wrap up loose ends	3/22/2007
Staging of property	3/27/2007
List with real estate agent	3/28/2007

Timeline axis: 2/26/2007, 3/3/2007, 3/8/2007, 3/13/2007, 3/18/2007, 3/23/2007, 3/28/2007, 4/2/2007, 4/7/2007